


SCHEDULE



Branch	Approved Open	Anticipated Open	Design Phase
North Beach	Dec 2013- Mar 2014	TBD	Construction Document

Construction

Branch	Approved Open	Anticipated Open	% Completion As of 3/12/2012
Bayview	Feb 2013	TBD	35%