New Point of Sale System

Implementation Update

September 15, 2022

Mike Fernandez,
Chief Financial Officer
Project Manager

New Point of Sale System

Comprise Smart Money Manager Advantages

Implementation Partner: Comprise Technologies

SFPL Project Team Leads:
Mike Fernandez (FIN) PM
Shirley Yoshida (FIN) Assistant PM
Alicia Wong (IT)
Genevieve Feldman (COB)
Michele Hampton (COM)

Improved Customer Service

Designed especially for library users

Replaces standalone cash registers

Links to Sierra, no dual entry needed

Processes cash, checks, AND CREDIT CARDS

PCI compliant – patron data secure








New Point of Sale System Progress

Next Steps:

Complete User Training
Pilot Installation (Anticipated end of
September)
Deliver and Install all Branches (Anticipated
end of October)
Adoption and continued Support



New Point of Sale System

Questions?

Thank you