




RFID - Update

Shellie Cocking, Chief of Collections and Technical Services

Tasks Completed

- Developed Budget
- Formed Implementation Team
- Created a Test Lab
- Developed Procedures and Documentation
- Pilot Locations Tested
- Selected Equipment



Prep Work



Tagging Cart



Tagging

Work In Process

- Phase 1 - Circulating Books
 - 265,000 completed
 - 452,000 in process
 - 330,311 in prep phase
 - 836,929 still to be tagged
- Phase 2 - AV
- Phase 3 - Reference Books

Steps Taken to Tag a Collection

- RFID Pad installation for book drop
- Welcome e-mail
- Packet developed
- Carts and tags delivered
- In-Person Training
 - How to tag
 - Ergonomics
- Extra hours
- Staff tag the collection
- Carts will be picked up and delivered to the new location



Tagging Experience



Next Steps

- Continue Tagging
- Self-check non-RFID upgrades
- New Procedures – develop and train both staff and public
- Develop plan for installing equipment
- Complete Conversion - Fall of 2020 goal



Thank You

Shellie Cocking



shellie.cocking@sfpl.org

