



San Francisco Public Library **BRANCH CAPITAL PROJECTS UPDATES** 

LIBRARY COMMISSION MEETING | 01.16.2020

.....CHINATOWN BRANCH


### **OCEANVIEW BRANCH**



## PRESENTERS

## Catherine Delneo, Chief of Branches San Francisco Public Library

## Lourdes Garcia, Senior Architect San Francisco Public Works



San Francisco Public Library
OCEANVIEW BRANCH LIBRARY



# **OCEAN VIEW BRANCH UPDATE**

Library and Public Works completed Site Feasibility Study

Library Commission report

Shared Feasibility Study at community meetings

November 2019

## September 2019

## October 17, 2019

# **OCEAN VIEW - COMMUNITY MEETINGS**

- Three community meetings were held in November
- Shared Ocean View Branch Library Feasibility Report  $\bullet$
- Community very supportive of construction of a new, larger Ocean lacksquareView Branch Library
- Community supportive of proposed location (Site D) if concerns  $\bullet$ around pedestrian safety, accessibility to public transit and vehicular traffic can be addressed

# **OCEAN VIEW – SCHEDULE / NEXT STEPS**

Meeting with SF Planning December 2019 Meeting with SFMTA planners December 2019 Follow-up with SFMTA February 2020 traffic engineers Preliminary Planning Assessment (PPA) application Spring 2020 **PPA** recommendations Summer 2020 **Community engagement Summer 2020** 



San Francisco Public Library **MISSION BRANCH LIBRARY RENOVATION** 




# **MISSION – SCHEDULE / NEXT STEPS**

Historic planning approvals Civic Design Review Phase 2 approval Spring 2020 Spring 2020 Community engagement **Design documents completion Summer 2020** Fall 2020 Bidding **Construction start** Winter 2021 Library temporary location 2 years Fall 2022 Library reopening



# February/March 2020



San Francisco Public Library CHINATOWN – HIM MARK LAI BRANCH LIBRARY RENOVATION

## CHINATOWN HIM MARK LAI BRANCH LIBRARY

No. Stars



# **CHINATOWN – SCHEDULE / NEXT STEPS**

**Programming and Concepts** Community engagement June 2020 **Design documentation Summer 2021** Bidding **Construction start** Fall 2021 Library temporary location 2 years Library reopening Fall 2023

# Fall / Winter 2019 - 2020 Spring 2020 – Spring 2021

